

Late Shipments Report

Summary

This report identifies shipments that arrived after the planned delivery date. Period: January 2026 - May 2026. Total late shipments: 8 out of 18 (44%).

Late Shipments Detail

Shipment	MBL	Forwarder	Carrier	Planned ETA	Actual Arrival	Days Late
3007283	ZIMUMER25802993	BDL	ZIM	28 Feb 2026	11 Mar 2026	11
3007325	265573092	UNICARGO	Maersk	15 Mar 2026	22 Mar 2026	7
3007333	265555402	UNICARGO	Maersk	18 Mar 2026	28 Mar 2026	10
3007302	263497067	UNICARGO	Maersk	10 Feb 2026	24 Feb 2026	14
2033991	MEDUKM036373	Rosenthal	MSC	05 Mar 2026	12 Mar 2026	7
3007335	ANT1975091	UNICARGO	CMA CGM	20 Apr 2026	29 Apr 2026	9
3007313	ONEYHAMG01212900	GOA	ONE	12 Apr 2026	18 Apr 2026	6
2034010	265804079	GOA	Maersk	25 Apr 2026	02 May 2026	7

Late Shipments by Forwarder

Forwarder	Total Shipments	Late	% Late	Avg Days Late
UNICARGO	6	4	67%	10.0
GOA	6	2	33%	6.5
BDL	3	1	33%	11.0
Rosenthal	3	1	33%	7.0

Late Shipments by Carrier

Carrier	Total Shipments	Late	% Late	Avg Days Late
Maersk (MAEU)	8	4	50%	9.5
MSC (MSCU)	4	1	25%	7.0
ZIM (ZIMU)	1	1	100%	11.0
CMA CGM (CMDU)	2	1	50%	9.0
ONE (ONEY)	2	1	50%	6.0

Root Cause Analysis

- Port congestion at Santos, BR (3 shipments affected)
- Vessel schedule changes by Maersk on Asia-South America routes
- Customs delays at Mumbai, IN (2 shipments)
- Transshipment delays at Kingston, JM (ZIM routing)